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FY02 ACCOMPLISHMENTS
Since Last Meeting

• Issued Fuel Characterization Report

• De-inventoried 40 of 175 fuel assemblies planned for FY02 
from RBOF to L (25% complete FY, and overall)

• Received and stored largest single shipment of FRR         
(12 casks) received on a single ship

• Shipped 14 casks to canyon for processing

• Completed construction of L-Experimental Facility

• Placed LEF in lay-up condition



EMERGING CONCERNS

• FRR, DRR Shipments - Increased Security Concerns

• Significant Increase in L-Basin Cask Handling

• Engineering Support for SNF Inventory Management

• Stakeholder Support for Continued Basin Storage



Country Reactor / Fuel
Denmark DR-3

Shipment 02-2

Location Reactor Cask Type
Missouri MURR BMI
Michigan Ford BMI

Massachusetts MIT BMI
New York BMRR LWT
Oak Ridge HFIR GE-2000

Domestic Information

Reactor
HFIR
MURR

Reactor
HFIR
MURR

Reactor
BMRR

Reactor
HFIR
Ford

OCTOBER NOVEMBERDECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER
2001 2002

FRR Shipments

DRR Shipments

FY2002 FRR Totals 30 Casks 1102 Assemblies

Reactor

FY2002 DRR Totals 16 Casks 115 Assemblies

Reactor
HFIR
Ford

Reactor
MITMIT

Shipment 02-1
JMTR
JRR
KUR
FRG
R-2/R2-0

Japan

Germany
Sweden

Shipment 02-3
Country Reactor / Fuel
Denmark
Germany

Sweden

DR-3
FRM
FRJ
R-2/R2-0

Shipment 02-4
Country     Reactor/Fuel
Japan              JMTR

JRR
KUR
TTR-1

France             OSIRIS

SRS FY2002 Off-Site Spent Nuclear Fuel Shipment Arrival Plan



SNF CASK MANAGEMENT

CASK PROCESSEDFY00 FY01
FY02 
FCST.

FY03 
FCST.

RBOF to Canyons * 10 11 12 9
K & L to Canyons 10 12 12 29
FRR receipts 15 24 30 23
DRR receipts 23 3 16 21
RBOF to L-basin 17 29 12 36
TOTALS 75 79 82 118

** SRS irradiated fuels (Mk-16 & 22s)

*  SFO & Mk-42 shipments



0000

2000200020002000

4000400040004000

6000600060006000

8000800080008000

10000100001000010000

12000120001200012000

14000140001400014000

16000160001600016000

18000180001800018000

FY97FY97FY97FY97 FY98FY98FY98FY98 FY99FY99FY99FY99 FY00FY00FY00FY00 FY01FY01FY01FY01 FY02FY02FY02FY02 FY03FY03FY03FY03 FY04FY04FY04FY04 FY05FY05FY05FY05 FY06FY06FY06FY06 FY07FY07FY07FY07 FY08FY08FY08FY08 FY09FY09FY09FY09

Fiscal Year EndFiscal Year EndFiscal Year EndFiscal Year End

St
o

ra
g

e 
U

n
it

s 
(A

ss
m

 /
 C

a
n

s)
St

o
ra

g
e 

U
n

it
s 

(A
ss

m
 /

 C
a

n
s)

St
o

ra
g

e 
U

n
it

s 
(A

ss
m

 /
 C

a
n

s)
St

o
ra

g
e 

U
n

it
s 

(A
ss

m
 /

 C
a

n
s)

SRS Fuels Inventory FRR / DRR Inventory

SRS Legacy SNF

Research Rx SNF

SRS  Fuels  Inventory



SR SNF Disposition Alternatives

Baseline: Continued Pool Storage

Incremental:
• Process Conventionally through H-Canyon as available through 

2012 (approx 7000 elements)
• Develop advanced neutron  absorbers, remote welding / 

inspection, drying standards. Direct dispose after 2012 (6-7000 
elements)

Dramatic:

• Ship w/o further characterization and treatment  from 
basins to RW.  May require RW processing

• Stop receipt of Domestic shipments when repository opens


